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0. Summary 
 
The Project Plan 
 
The 'Resocialization Programme for Ex-Combatants' (RPB) was carried out by MCIC be-
tween January 2005 and September 2006. It aimed at the resocialization of ex-combatants 
from both sides of the armed conflicts that affected Macedonia in 2001. Beneficiaries of 
the project should be mainly the ex-combatants themselves, but also their family mem-
bers, family members of combatants killed in the action and persons living in areas specifi-
cally affected by the conflict. 
 
It was planned to implement training activities (English language, PC literacy, business 
skills, vocational training, on the job training, skills for self-employment), institutional ca-
pacity building for the associations of the ex-combatants and psycho-social counselling. 
 
Funds for the project (total 250.000 €) were applied for at the Royal Embassy of the Neth-
erlands (40%), the Foundation Open Society Institute Macedonia (FOSIM, 40%) and at the 
Macedonian Enterprise Development Foundation (MEDF, 8%). At the beginning of the pro-
ject for 12% of the budget the potential sources were not yet defined. 
 
 
The Evaluation 
 
The evaluation was carried out in December 2006 as a regular component of the project 
plan. Its aim was to assess the activities of the project and their results, relevance, effec-
tiveness and sustainability and to give recommendations for further activities. It covers 
only the part of activities under the responsibility of MCIC, not those implemented by 
FOSIM (see below). Interviews with all relevant stakeholders of the project were held; al-
though on the Albanian side only two beneficiaries could be met. The preliminary findings 
and recommendations were discussed with the responsible MCIC programme officer. 
 
 
The Implementation of the Project 
 
The project implementation started after an initial delay of several months caused by inter-
nal problems of the associations of the ex-combatants (Association of the Defenders of 
Macedonia - ADM and National Liberation Front Veterans -NLA-Veterans). Based on 
needs assessments carried out by the associations, English and PC literacy courses and 
'On the Job Trainings' in companies were carried out. The associations received funds for 
the salaries of one project officer each, for rents for office premises and computers and 
Project Cycle Management trainings were given for their staff.  
 
MCIC was responsible for the overall management and monitoring of the project, the se-
lection and commissioning of the schools for training and the transfer of funds for the 'On 
the Job Trainees' to the companies. The implementation of the surveys, the selection of 
beneficiaries and the identification of companies for the 'On the Job Trainings' were carried 
out and monitored by the associations. Their reports to MCIC included only the numbers of 
beneficiaries and information on expenditures. As agreed upon between the associations 
and MCIC, more detailed information was not documented by MCIC. 
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In October 2005 FOSIM decided to implement part of the project activities by themselves, 
instead of funding the activities carried out by MCIC and the associations.  
 
Therefore MCIC had only around 139.000 € at their disposal for the implementation of the 
project, i.e. 56% of the planned budget. The participation in training courses in English 
language and PC literacy achieved 55% and 57% of the planned data. For the 'On the Job 
Training' 46% of the plan were reached. In total, 22% of the number of originally planned 
beneficiaries was supported.  
 
Including the data provided by FOSIM on their part of the project, the total budget was 
around 195.000 € (78%), English and PC courses (163%). FOSIM did not implement the 
'On the Job Training'. 
 
 
Conclusions and Recommendations 
 
MCIC counterparts in the project, i.e. the associations of ex-combatants were as challeng-
ing in their way of cooperation as MCIC had expected it. Already in its beginning, the pro-
ject suffered from their internal problems. 
 
The English and PC literacy courses were commented by all stakeholders as very positive. 
They are considered as positive contributions to future employment chances of the benefi-
ciaries.  
 
Reports on assessments of the courses by the participants were not available for the 
evaluators because the school commissioned by MCIC informed that they forgot to ask the 
197 beneficiaries for them. It is recommended to include an obligation for written assess-
ments and reports on them in the contracts with future training providers. 
 
The internal problems of the associations contributed to communication gaps which pro-
duced misunderstandings mainly the 'On the Job Training'. The concept of the training was 
partly misunderstood and higher numbers of participants and salaries were expected.  
 
The NLA-Veterans associations achieved in discussions with MCIC that the salaries for 
the participants were increased by 50 % to 150 € per month and, consequently, the num-
ber of participants had to be reduced to 50. The association informs that although increas-
ing the salary mainly singles with low financial obligation could participate, because for the 
others the salary would not have been high enough. The members of the association 
seem not to be unemployed. The project officers informed that their activities are focused 
in the informal sector. 
 
The satisfaction with the 'On the Job Training' was much higher on the side of the Associa-
tion of the Defenders of Macedonia. Although they also asked for higher salaries, in the 
end they accepted the lower amount proposed by MCIC and a higher number of partici-
pants (88). 
 
Although the interviewed participants from both sides are very satisfied with the results of 
the 'On the Job Training', the impact seems to have been higher on the ADM side. For the 
socio-economic context of the NLA-Veterans perhaps support regarding self-employment 
would have been more useful. 
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The initially planned vocational training activities were skipped because no appropriate 
training providers could be identified. Training in skills for successful applications (CV writ-
ing, behaviour in job interviews, etc.) had low scores in the needs assessments and were 
not carried out.  
 
Information meetings on investment possibilities and access to credit schemes not imple-
mented because of the delays in the project implementation. They would have been useful 
at nearly any moment of the project. Therefore it is recommended to give them high prior-
ity in future activities.   
 
The psycho-social counselling was implemented only by ADM and not in the project con-
text. It seems that the issue was too sensitive for being tackled within a project which al-
ready had a very high level of complexity. 
 
No system for the assessment of quality of the training and the systematic monitoring of 
the short-term, mid-term and long-term impacts and sustainability of the activities has been 
implemented. Therefore the evaluation can not give information on these issues.  
 
Taking into consideration the organizational weakness of the associations, MCIC most 
probably should have tried to accompany and support them closer and to implement a 
management and monitoring system that would have allowed a systematic follow-up of the 
impact of the activities. 
 
In general, the project addressed relevant target groups. It was effective in the sense of 
addressing the needs stated by the beneficiaries. The project had positive short-term re-
sults which allow saying that the probability for positive long-term impacts is high. 
 
Taking into consideration the current discussion on resolving the ex-combatants issues at 
Government level through advocacy, MCIC should focus their future activities more on 
supporting the ex-combatants in integrating into their social context via participation in 
regular training activities with mixed groups.  
 
 
 
 

1. Background 
 

1.1 The RPB Project 
 
Based on the analysis of the current situation in Macedonia and on the results of an 'As-
sessment of the Reintegration of Displaced People and Revitalization of Conflict Affected 
Areas in Macedonia'1 at the end of the year 2004 MCIC decided to implement a project for 
the resocialization of former participants of both sides in the military activities (ex-
combatants) in the Macedonian conflict of 2001. 
 

                                            
1
 Assessment of the Reintegration of Displaced People and Revitalization of Conflict Affected Areas in Ma-

cedonia, FAKT, 2003, commissioned my MCIC and initiated and  funded by the Royal Netherlands Em-
bassy, Skopje 
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Objectives of the project 
 
The goal of the project was to resocialise former participants in the military activities (ex-

combatants) in the Macedonian conflict of 2001, on both sides of the conflict - Government security 

forces (Police and the Army) and National Liberation Army (NLA) members…2.  
The project objectives were: 

 to prevent social exclusion of ex-combatants, as well as their asocial and potentially dangerous 
behaviour; 

 to improve their skills for access to the labour market, though vocational and on-job training 
which will also serve as occupational therapy; 

 to provide psycho-social assistance for the persons in need for that; 

 to increase capacities of the associations of ex-combatants to maintain contacts, inform their 
members about opportunities, cooperate with local self-government and businesses and advo-
cate for their members rights with the State institutions. 

 
 
Beneficiaries 
 
The following preliminary list of criteria was proposed for the selection of beneficiaries 
 unemployed (as main activities are aiming at their productive engagement); 

 vulnerable cases (persons with families, with more children, without regular income); 

 young people; 

 persons that have reported psycho-traumatic problems for that type of activities; 

 targeting areas with concentration of ex-combatants; 

 persons registered in organised groups or associations of ex-combatants. 
 
 

Activities 
 

MCIC considered the following activities as appropriate for the accomplishment of the ob-
jectives. The final decision on the activities to be implemented was to be decided after a 
needs assessment among the member of the partner organizations. 

 English language courses and PC literacy courses 

 Business skills training 

 Vocational training and 'On the Job Training' 

 Psycho-social support 

 Provision or information on investment possibilities and credit schemes 

 Capacity building for the organizations of the ex-combatants 
 
 

Finances 
 

For the total budget of the project 250.000 € were planned, i.e. 170.000 € (68%) direct 
costs and 80.000 € (32%) operational and indirect cost.  
 
For the funding, at the Royal Embassy of the Netherlands 100.000 € (40%) were applied 
for, at the Foundation Open Society Institute Macedonia (FOSIM) the same amount was 
applied for, 20.000 € (8%) were planned to be provided by the Macedonian Enterprise De-

                                            
2
 See also: Resocialisation of Ex-Combatants in Macedonia, Programme Document, MCIC, 2004 
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velopment Foundation3 (MEDF) and for the remaining amount of 30.000 € sources still had 
to be found. 

1.2 Objectives and Terms of Reference of the Evaluation 
 
The evaluation of the project is a part of the original project design. Its objective is to re-
view the programme achievements, assessing to what extend the originally set goals have 
been fulfilled4.    
 
The evaluation should focus on programme results and report on the programme outputs 
and their impact, methodologies used, capacity of partners and sustainability of activities. 
It should also give recommendations for the further activities to build on the strengths, 
weaknesses and lessons learned from this programme. Main evaluation criteria should be 
relevance, effectiveness, sustainability and impact.  
 
 

1.3. The Scope of the Evaluation  
 
The evaluation covers only the part of the project that has been implemented by MCIC and 
funded by the Foreign Ministry of the Netherlands and MEDF.  The responsible project 
officer of FOSIM was interviewed as resource person but the activities of FOSIM were not 
evaluated. 
 
 

1.4 The Methodology of the Evaluation 
 
For the evaluation, MCIC contracted FAKT to provide an evaluation team composed of an 
international team leader (Thomas Rebohle) and a national expert (Monika Poposka). The 
team was provided by MCIC with documents (see Annex 3: List of Documents) and held 
interviews with all relevant stakeholders of the project (see Annex 2: List if Interviewed 
Persons) between 11.12.06 and 15.12.06.  
 
From the ADM side of the project, 7 beneficiaries were interviewed. Some of them had 
participated in the English and computer courses, other in the 'On the Job Training' and 
one or two also in all three activities. On the NLA-Veterans side only two beneficiaries 
could be interviewed. They had participated in the 'On the Job Training'. More beneficiar-
ies and particularly participants of the English and PC courses were not available for inter-
views. 
 
Preliminary findings, conclusions and recommendations were presented with the MCIC 
programme coordinator. Based on the discussions on them the final report was compiled. 
 
The evaluation report includes detailed descriptions of the implementation of the project 
only of those aspects that are relevant for conclusions and recommendations. More de-
scriptive details can be found in the final report by MCIC5.     

                                            
3
 The funds invested by MEDF into the project originate from a programme funded be the Royal Embassy of 

the Netherlands. 
4
 See also annex 1: Mission for External Evaluation of the Programme Resocialisation of Ex-Combatants 

(RPB), Terms Of References, MCIC, Skopje, November 2006 
5
 Programme Resocialization of Ex-Combatants in Macedonia (RPB) 2005 - 2006, Draft Final Report, MCIC, 

Skopje, December 2006 
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2. The Planning of the Project 
 
Findings 

 The associations of ex-combatants (NLA-Veterans and ADM) seem not to have been 
involved into the planning right from the very beginning. It seems that they were in-
volved only when the outlines were already agreed upon with the funding organisations. 

 The budget had a calculation error for the 'On the Job Training' which created expecta-
tions among the associations and problems in the implementation (mainly NLA-
Veterans). 

 
Conclusions and Recommendations 

 Most probably, an earlier involvement of the associations in the planning would have 
helped limiting their expectations to at viable level. 

 Making understand the associations at a very early stage of the project the view of 
MCIC regarding the definition of selection criteria for beneficiaries could have helped 
reducing internal conflicts.  

 On the other hand, the NLA-Veterans association did not yet exist when the project was 
created. This is a possible - but surely not the only - explanation for the fact, that the 
cooperation in the project was smoother with ADM than with NLA-Veterans. 

 
 
 

3. The Implementation of the Project 
 

3.1 General aspects 
 
Findings 

 The project suffered from delays at its beginning because of internal management prob-
lems of both partner organisations and because of resistance on both sides of target 
groups for being involved in the same project and be treated the same way. 

 In the beginning of the project it was difficult for MCIC to establish trustful relations with 
associations. Today MCIC is considered as an independent and trustful institution.    

 There seem to have been misunderstandings regarding the numbers of beneficiaries 
and the salaries for trainees. 

 As mentioned later, FOSIM implemented part of the activities directly instead of co-
funding as it was originally planed. Therefore, the funds that were available for an im-
plementation of the project by MCIC were reduced from 250.000 € to around 139.000 € 
(56%). Adding MCIC's and FOSIM's funds, around 195.000 € (77%) were available. 

 The Number of the association’s member is higher than assumed.   

 In total, the MCIC part of the project reached 359 beneficiaries with training activities, 
which represent 24% of the planned number of 1.500.  

 Together with the FOSIM part 707 persons were trained through the project (49%) 
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 The project plan was designed for 170 € expenditures per beneficiary. The actual 
amount was 414 € considering only the MCIC part. Including FOSIM's contribution, 264 
€ per beneficiary were spent6. 

 The decision on the selection of the activities was made in coordination between MCIC 
and the associations. It was based on the results of needs assessments that had been 
carried out by the associations using questionnaires for the members and the compa-
nies (more used by NLA-Veterans) and having direct interviews in office of the associa-
tions or visiting the most sensible members at their home (ADM used both tools).     

 Main counterparts of MCIC for the implementation of the project were the NLA-Veterans 
organization in Tetovo and the Association "Defenders of Macedonia" (ADM) in Skopje. 
Both partners involved other organizations in other parts of the countries into the project 
implementation. The other organizations were either more comparable to sister organi-
zations (ADM) or more like subsidiaries (NLA-Veterans). 

 Due to the above mentioned delays, an extension of the project period until September 
2006 was proposed and agreed upon by the Royal Embassy of the Netherlands. 

 In the course of the project MCIC received observations with critical remarks from the 
Royal Embassy. They were based on communication gaps and misunderstanding and 
could be clarified.  

 Reconciliation was not part of the project design and accordingly direct contacts be-
tween the associations neither were planned nor carried out. 

 
Conclusions 

 It is quite probable, that the internal problems of the associations at the beginning had a 
negative impact on the communication between them and MCIC. Therefore information 
that was relevant for the perception of the scope of the project possibly could not be 
transmitted properly to the associations and their members. The communication gap 
contributed to misunderstandings and conflicts.  

 The project received less funding and reached less beneficiaries than stated in the plan. 
In the MCIC part, the expenditures per capita were several times higher than originally 
estimated; adding both project parts, the costs per beneficiary exceeded the plans by 
157%. 

 These numbers should not be considered as indicators for a failure of the project. In the 
opinion of the evaluators they should be seen as indicators for the fact, that MCIC en-
tered a new field of work for themselves and for Macedonia with a complex background 
and occasionally conflictive partners. Planning had to be made one the basis of very 
rough estimations and the cancelling of the FOSIM co-funding made the original num-
bers obsolete. 

 
 

3.2 English and Computer Courses 
 
Findings 

 All stakeholders gave a positive feedback on:  

 the performance of the schools and teachers and their adaptation to the sensitivity of 
the participants  

 the results of the courses 

                                            
6
 FOSIM only provided data on their expenditures for training courses. Data on their operational and indirect 

cost were not available for the evaluators and therefore they are not included into the calculation. 
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 An entry test on the knowledge of the participants has been carried out and they were 
grouped in classes with different levels according to the results.  

 The courses were perceived as useful and positive contributions to the participant's 
chances for finding a job.  

 NLA-Veterans mention that they were especially useful for students and recently gradu-
ated persons. 

 82 beneficiaries participated in the English courses (55 % of the planned 150) and 115 
in the PC courses (57% of the planned 200). 

 Including the data provided by FOSIM, 242 beneficiaries (161%) were trained in English 
language and 327 (163%) in PC literacy. 

 The decision for dividing the Schools between MCIC and FOSIM was according to a 
geographical principle (MCIC: Skopje and Tetovo, FOSIM: rest of the county).  

 NLA - Veterans preferred Albanian teachers. 

 The courses lasted four months each and included 3 lessons per week with 90 minutes 
each.  For special purposes additional free of charged classes were organised.  

 Some participants had long distances from their homes (village) to the schools (city), 
some even walked for more than an hour. 

 The scheduling of the lessons was agreed upon between beneficiaries and schools. 

 The beneficiaries could not participate in the schools' regular classes because the final 
decision on their participation was made around one month after the start of the regular 
semester of the courses. 

 On both sides the selection was made by the associations. MCIC proposed criteria but 
the decisions were made exclusively by NLA-Veterans and ADM. Vulnerability was the 
most relevant category of selection criteria.  

 ADM informed that the selection was made by the board of the associations, from NLA-
Veterans no clear answer could be received on that topic. 

 MCIC was not informed on the names of the participants, because there seem to have 
been fear at least on the NLA-Veterans side that a revelation of the names could have 
negative impacts on the beneficiaries. 

 There was a multiplying effect because advanced participants trained youngsters in PC 
literacy. 

 Additional courses on differentiated levels and for more participants would be appreci-
ated by beneficiaries and associations.  

 NLA-Veterans would appreciate if special courses could be organised for youngsters 
that remained half-orphan due to the conflict. 

 ADM did not participate in the selection and commissioning of the training providers. 
NLA Veterans recommended a language and PC school which was commissioned by 
MCIC.  

 The tendering and selection process for schools for English and PC courses is docu-
mented and in the case of the PC courses it is transparent and traceable. 

 MCIC had only one eligible offer for English courses and the scoring for the selection of 
the school for the English course is difficult to understand. 

 MCIC paid 73 € per participant for the English courses and 109 € per participant for the 
PC courses. FOSIM had costs of 115 € for English (57% more than MCIC) and 106 € 
for the PC training (2,5% less than MCIC). 

 One school (Aurora) informed that evaluations of the courses by the participants were 
made, the other school (EKSIKO) mentioned that they forgot it. 

 FOSIM was only involved in training courses on English language and PC literacy (and 
the donation of PCs). The responsible project officer mentions, that she is not very sat-
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isfied with the implementation and the results of the project because the cooperation 
with the associations was very difficult. Nevertheless FOSIM is interested for further co-
operation with them and is looking for proposals from their side. 

 
Conclusions and Recommendations 

 Check if it really makes sense to organize additional separate courses exclusively for 
ex-combatants or if it would be better to facilitate them the access to existing pro-
grammes for unemployed with the additional effect of helping them to socialize with the 
rest of the society. Due to the sensitivity of the target groups, a careful selection would 
be recommended. 

 If not enough eligible offers for training activities are provided, ask additional providers 
for offers instead of commissioning without a chance for comparing. 

 Ensure that the selection and scoring procedures for training institutions are always as 
transparent and traceable as they are for the PC courses. 

 EKSIKO carried out all courses for English language and PC under the responsibility of 
MCIC, i.e. for a total of 197 participants. Their statement that they forgot to ask them for 
assessments of the courses does not seem very credible. MCIC is recommended to in-
clude and file written assessments of the participants and reports on them in future con-
tracts with training providers. 

 

 
3.3 On the Job Training 
 
General aspects - Findings 

 The performance of 'On the Job Training' had some different features on the both sides 
of the target groups (see below). 

 In both cases, the selection of companies and beneficiaries and the allocation of the 
beneficiaries were carried out by the associations. Selection criteria and selection proc-
ess for the 'On the Job Training' were the same as for the training courses. 

 The funds for the salaries of the trainees were provided directly by MCIC for the com-
panies. The trainees received the whole amount or only part of the subsidy depending if 
the company had to pay taxes or not. 

 A total of 138 beneficiaries participated in the 'On the Job Training', i.e. 46% of the 
planned 300 participants. 

 According to the final report, almost 30% of the trainees retained their position.  

 There seems to have been much interest in trainings regarding work in security compa-
nies. MCIC preferred other type of training and limited the share of trainees in security 
companies to 30%. 

 
General Aspects - Conclusions and Recommendations 

 Due to the difference in the performance, the 'On the Job Training' has different results 
on the two sides of the project. 

 Feedbacks from trainees were not provided in a systematic and documented way. 

 It is difficult to assess if the share of 30% of participants retaining their job can be con-
sidered as success, because of the following reasons: 

 the date on which the data were collected is unknown,  

 many of the retained trainees are contracted (instead of employed), and 

 it does not indicate how much more time they will be retained. 
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NLA-Veterans - Findings 

 The 'On the Job Training' caused the most dissatisfaction in the project. 

 The NLA-Veterans thought that they can engage 300 persons with 160 €/month for 
three months and had problems when the numbers changed. 

 MCIC proposed to pay 100 € per month for 3 months for 75 beneficiaries but agreed to 
pay 150 € per month during 3 months for 50 beneficiaries, because the MCIC staff had 
the impression that otherwise NLA-Veterans would abandon the on the job training 
component. 

 Most Albanian participants were singles because for persons with family the salary was 
not enough. 

 It seems that most Albanian veterans have income from a more informal type of occu-
pation, because when the reduction of the salaries was communicated to the candi-
dates, NLA-Veterans had problems finding enough of them for the 'On the Job Training'.  

 In addition to that employment for ethnical Albanians in public administration was an 
issues solved due to the quota for them foreseen in the Ohrid framework contract. 

 The Albanian side succeeded to supply very positive feed-backs from the companies 
when they were asking for training opportunities. 

 The (two) interviewed participants appreciate the on the job training and consider it as 
door opener for their professional career. 

 
NLA-Veterans - Conclusions and Recommendations 

 Check if an improvement in the communication could have avoided such big misunder-
standings regarding the budget. 

 Check if a subsidized ' On the Job Training ' is appropriate for people who seem to live 
mainly in an informal sector of the economy or if training regarding self-employment and 
the facilitation of access to start-up credit would have been more efficient. 

 
 
Defenders of Macedonia - Findings 

 The (four) interviewed participants appreciate the 'On the Job Training' and consider it 
as door opener for their professional career and motivating factor for socialising. 

 The (three) interviewed managers of companies appreciate the cooperation of the train-
ees.  

 The association misunderstood the concept of the 'On the Job Training' and sent 
around 40% of the participants to companies which did not match with their qualifica-
tions and several participants did not take the training seriously. 

 The association had a problem with the low salary, but in the end they accepted the 
proposal of MCIC (proposal: 100 €/month for 3 months and 75 beneficiaries). 

 88 beneficiaries participated in the 'On the Job Training'. Currency exchange rate differ-
ences allowed increasing the number. 

 The participants spent a considerable part of the salary in transport and food (which in 
the public sector are paid by the employer). 

 Part of the participants used part of their salaries for a joint investment in equipment for 
a security company and a brick production company. 
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Defenders of Macedonia - Conclusions and Recommendations 

 The 'on the job training' concept of the project seems to have been more successful in 
the socio-economic context of the 'Defenders of Macedonia' than in the context of the 
NLA-Veterans. 

 In the case of ADM too, an improved communication could have helped to avoid misun-
derstandings and problems. 

 
 
3.4 Institutional Strengthening 
 
Findings 

 Salaries for the project responsibles, rent for the offices and Project Cycle Management 
trainings (one for each side) have been financed with project funds. 

 Both partners appreciate the PCM training and consider it as a useful tool for their or-
ganizational development. 

 For both organizations the financial support was essential regarding their capacity for 
implementing the project. 

 The project was a kind of pre-requisite for the establishment of the NLA-Veterans asso-
ciation. 

 During the time of the project implementation the NLA - Veterans association was highly 
hierarchical and had members within the Government. Today they are planning a reor-
ganisation of the Association with more independence from political parties.  

 Both associations presented new ideas for activities that they would like to undertake. 

 The 'Defenders of Macedonia' perceive the PCs from MCIC as property of the Dutch 
Embassy which still has to be transferred to them depending on the decision of the Em-
bassy. The NLA-Veterans perceive them as a grant that they already have received 

 The donated computers will be used by the organizations for internal purposes and for 
further training. ADM decided to distribute most of them to sister organizations in order 
to improve their network and communication.  

 
Conclusions and Recommendations 

 The institutional strengthening of the associations seems to be a very successful com-
ponent of the project. Most probably the NLA-Veterans organization would not exist 
without the project and its support.   

 Further support for the associations is recommended in the sense of including them in 
more general support activities for civil society organization carried out by MCIC. Spe-
cific activities for them should not be planned before a more general decision on the ex-
combatants attention is made at Government level. 

 
 

4. Not Implemented Project Components 
 
4.1 Training in Business Skills 
 
Findings 

 In the terminology of the project 'business skills' means skills for applying successfully 
for an employment, i.e. training in writing an attractive CV, in appropriate behaviour in a 
job interview, etc. 
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 The training was not implemented because according to information provided by MCIC, 
there was no significant demand for it and interested beneficiaries were living so scat-
tered to the country that organising such an activity was not assumed to be cost effec-
tive. 

 
Conclusion 

 Evaluations of the needs assessments regarding this aspect were not available for the 
evaluators and most probably also not for MCIC staff. Therefore the decision could not 
be reproduced for the purpose of the evaluation7. 

 
 
 

4.2 Vocational Training 
 
Findings 

 A stronger focus was given to practical training ('On the Job Training') than to theoreti-
cal vocational training ('Workers Universities'). 

 In the time between the preparation of the project proposal and the implementation of 
the project, in another project MCIC could verify the negative experiences described in 
the proposal. The vocational training component was abandoned completely, because 
no other provider than the 'Workers Universities' is available and the needs assess-
ments showed priority for more practically focussed training activities, i.e. the 'On the 
Job Training'. 

 
 
 

4.3 Information on Investment Possibilities 
 
Findings 

 MCIC informs that the meetings that were planned for informing the participants on in-
vestment opportunities, business plans and credit schemes could not be carried out be-
cause of the delays in the implementation of the project. 

 Representatives of the associations seem to have the impression that MEDF credit 
schemes are only available for women. 

 One of the reasons for MEDF's co-funding of the project was the perspective of finding 
new partners for their credit schemes among the beneficiaries.  

 
Conclusion and Recommendation 

 It is most probable that information on credit schemes offered by MEDF and other or-
ganizations would have been very interesting for the participants at any time in the year 
2006 because it can contribute to a decrease of unemployment through self-
employment. Therefore, if future activities with ex-combatants are planned, it is recom-
mended to give them a high priority.  

                                            
7
 The document 'Results of the initial survey of the ex-combatants needs...' on the ADM members does not 

include a section on 'Business Skills'. Therefore the evaluators don't know whether the aspect was included 
into the survey but not positive answers were given, or whether it was not included. As the document was 
provided by MCIC only 2 weeks after the end of the evaluation mission, the issue could not be clarified. 
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 MEDF seems not to have had substantial contacts with the beneficiaries (exception: 
monitoring visits of a MEDF officer) and no further cooperation with one of them was re-
ported. Nevertheless MEDF states to by highly satisfied with the project results.  

 
 

4.4 Psycho-Social Support 
 
Findings 

 During the evaluation the following information have been received regarding psycho-
social support for the participants: 

 Progress Report and Final Report by MCIC: MCIC contacted Trauma Centre in Novi 
Sad (Serbia) which had funds for such activities in Macedonia, forwarded this infor-
mation to the associations but was not informed on the further contacts.  

 FOSIM informs that they did not manage to design viable procedures on how to im-
plement it. The only option that they found by themselves was a contact with South 
African specialists. Another option presented by ADM was not substantial enough for 
being supported by FOSIM. 

 NLA-Veterans inform that they did not find professionals for the task.  

 ADM informs that they were implementing counselling activities on traumata and 
other conflict related issues in cooperation with specialists from the University and a 
hospital. The specialists' work is voluntary, i.e. they do not receive remuneration. The 
service was stopped because of lack of funds in 2006 because they want to pay for 
the service. 

 
Conclusions and Recommendations 

 From four parties involved in the project four different versions are reported regarding 
psycho-social support. It seems that only ADM gave priority to the issue and that either 
for the others it had a low priority or that the issue was too complicated for being tackled 
with in the existing management structure of the project.  

 If psycho-social service is considered as important, either it should be carried out or a 
clear decision with transparent reasons should be made no to carry it out. 

 
 
 

5. The Funding of the Project 
 
Findings 

 Originally it was planned to finance the project with equal shares from the Dutch Em-
bassy and FOSIM (40% respectively) and minor contributions from MEDF (8%) and 
other sources which still had to be found (12%). 

 In the course of the project, FOSIM stepped out of the financing and implemented a part 
of the project activities by themselves because they wanted to get into contact with the 
associations for preparing additional joint activities with them in the future. 

 The cooperation between FOSIM and MCIC in the implementation seems to have been 
consisting in defining and dividing the respective areas of action and of mutual informa-
tion on activities. Cooperation in the sense of joint planning and coordinated implemen-
tation seems not to have existed. 

 The associations inform that they did not have enough information on division of tasks 
between MCIC and FOSIM. 
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 The Royal Embassy of the Netherlands approved a grant of 100.000 € and MEDF con-
tributed 48.780 € out of another cooperation with the Netherlands. Additional funding 
was not made available for MCIC. 

 MEDF funds were earmarked for the 'On the Job Training' and not available for other 
activities of operational and indirect costs. 

 The funds did not proceed from a portfolio directly managed by the Royal Embassy, but 
from funds handled by the Foreign Ministry in The Hague. The Foreign Ministry as-
signed the Royal Embassy in Skopje the role of a liaison body and the monitoring of the 
project8 

 The Royal Embassy preferred cooperation with MCIC selected because of their previ-
ous experience with sensitive target groups within and outside the country. 

 
 
 
Conclusions and Recommendations 

 The changing of mind of FOSIM (switch from funding to implementation) did not con-
tribute to the manageability of a project which already had a complex design. 

 If a similar situation occurs in the future it should be checked if a complete separation of 
the activities contributes better to the manageability of the project. Mutual information 
should be assured in any case. 

 
 
 

6. The Monitoring and Management of the Project 
 
Findings 

 MCIC seems to have delegated part of the management and nearly all of the implemen-
tation and monitoring of the project to NLA Veterans and ADM. 

 MCIC implemented its part of monitoring through regular visits at the training locations 
(schools, companies) and meetings with the associations.  

 MEDF sometimes accompanied MCIC staff and staff of the Royal Embassy of the 
Netherlands. 

 Reports have been provided by the associations regarding the numbers of the partici-
pants in the respective activities and by the companies and schools with the same and 
not well organised data. 

 Other reports and data which would allow an assessment of the qualitative aspects of 
the results of the project have not been produced. 

 Due to agreements with the associations, no systematic reporting on the background of 
the participants, the selection criteria and the selection process was documented by 
MCIC. 

 The three monthly reports which were foreseen in the project plan were not part of the 
project documentation forwarded to the evaluators. 

 No systematic feed-back was recorded regarding the assessment of the activities and 
their impact (long-term results and sustainability) by the participants at different periods 
of time, e.g. during, at the end, at 3 months and at 6 months of time after the activities). 

                                            
8 For simplification, in the report no distinction is made between the Foreign Ministry and the Embassy of the 
Netherlands and both are addressed as 'Royal Embassy'. 
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 The conditions for the grant of the Royal Embassy do not include any other monitoring 
and reporting obligation than a final report and the obligation to document agreements 
with third parties in writing.  

 The project officer assigned by MCIC with the implementation (full time) of the project 
had longstanding experience with challenging logistical tasks in complex relief projects, 
but not in the implementation of training activities in cooperation with inexperienced 
partner organizations. 

 
Conclusions and Recommendations 

 The associations had no or very limited experiences with the type of project that was 
implemented. Therefore, most probably a more intensive and close support and accom-
panying by MCIC would have made the implementation of the project smoother, easier 
and more efficient. 

 The evaluators can not assess, if the political conditions and context during the imple-
mentation of the project would have allowed a closer accompanying. 

 A monitoring system regarding the qualitative outputs and impact (in the sense of  mid-
term and long-term results) was not implemented. In future projects, funds and staff ca-
pacity should be provided for the design and implementation of a data collection and 
data evaluation system. This monitoring system could have tracer study characteristics 
(i.e. questionnaires and/or interviews at different moments during and after the project 
with the participants and possibly also with representatives of employers).  

 The Royal Embassy and MEDF could take into consideration the application of stricter 
monitoring rules and procedures (including impact related aspects) for grants for com-
plex projects. 

 The assignment of staff with more experience in the specific field of the project and/or 
the supply of specific support for the project officer could have contributed to a 
smoother implementation. 

 
 
 

7. The Results of the Project 
 

7.1 Relevance 
 
Findings 

 The project addressed a relevant target group for the future of the Macedonian society 
because stable and positive conditions regarding the ex-combatants are an important 
contribution to social peace and 

 because the beneficiaries express that they feel that specific attention has to be given to 
their needs even if as a “small drop in the sea” 

 
 

7.2 Effectiveness 
 
Findings 

 The MCIC officers in charge of the project had no easy job tackling with difficult situa-
tions during the project implementation. 
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 The project addressed relevant issues, because the beneficiaries expressed their needs 
for the training courses in English language and computer literacy and support regard-
ing their integration into professional life.  

 Other demands, such as for training for work as security guards, were not addressed. 

 The capacity building for the associations was relevant too, because they needed insti-
tutional strengthening.  

 The 'On the Job Training' with subsidized salaries most probably addressed a relevant 
issue the participating ADM members. 

 For the participating NLA-Veterans members, it is probable that the 'On the Job Train-
ing' was not so much relevant, because mostly young persons were involved while the 
older ones, who were affected stronger by the conflict, had other options for income 
generation.  

 For more entrepreneurial members of both associations other activities, such as support 
for self-employment, could have been quite relevant.  

 
 
 

7.3 Sustainability and Impact 
 
Findings 

 All interviewed persons agree, that the training activities and the institutional capacity 
building had a positive impact even its difficult to measure it.  

 The interviews were held two months after the end of the project and covered a very low 
percentage of the participants of the trainings and the involved companies.  

 A monitoring scheme for systematic collection and evaluation of the mid-term and long-
term results (=impact) of the project is not installed. 

 The management and monitoring system of the project and the scheduling of the 
evaluation do not allow giving firm assertions regarding the mid-term and long-term re-
sults of the project.  

 Based on the information received from the interviewed stakeholders of the project, it 
can be said that the probability that the project has a positive impact is very high. 

 
 
 

8. Final Remarks 
 
Findings 

 All interview stakeholders agree that the project had a positive impact on beneficiaries, 
because they learnt something new which can contribute to their chances for future in-
come generation. 

 The associations of the ex-combatants were strengthened. 

 The management structure of the project was very complex and the challenge for the 
associations very high. Probably they would have needed a closer and stronger accom-
panying. 

 The potentials for complications in the project seem to have been underestimated in the 
beginning. 

 MCIC's appraisal that ex-combatants are a challenging target group is confirmed. 

 The associations on both sides are lobbying for support to be given by the Government. 
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 They seem to consider the Government and not the NGOs as 'duty-bearer9' regarding 
their needs and addressee of their claims.  

 
 
Conclusions and Recommendations 

 It is recommended to check, if it is useful for the reintegration of ex-combatants, to con-
tinue offering them specific activities for them alone, or if it would be a better contribu-
tion to reintegration, if MCIC supports them in getting access to training and qualification 
activities, which enable them to get exposure and exchange with the rest of the society. 

 If specific activities on the background of the conflict in 2001 and the development of the 
civil society in Macedonia are aimed at, depending on the stability and security in the 
regions, perhaps reconciliation activities could be envisaged. 

 

                                            
9
 The concept of the 'Rights-Based Approach' (RBA) considers as 'duty-bearers' those organizations and 

persons who have the obligation to provide the 'rights-holders' with the rights that latter are entitled to.  



 1 

 

Annex 1: Terms of Reference 
Macedonian Center for International Cooperation 
 

Nikola Parapunov  bb        P.O.box 55        1060 Skopje        Republic of Macedonia 

Ph.  ++ 389 2 365 381        Fax ++ 389 2 365 298      E-mail mcms@mcms.org.mk 
 

MISSION 

FOR EXTERNAL EVALUATION 

of the Programme Resocialisation of Ex-Combatants (RPB) 

 

TERMS OF REFERENCES 
 1. INTRODUCTION 
 1.1. Background  

Macedonian Center for International Cooperation (MCIC) is non-governmental, non-profit 
organisation, active in sustainable development, awareness building and social-humanitarian aid. It 
was established in 1993. 

MCIC general objective is support and development of local and national initiatives for the 
sustainable development of human resources in Macedonia and abroad. MCIC strategic goals are: 
peace promotion, development of civil society, assistance to those in need. 

MCIC operates in the following sectors: civil society and democratisation; rural develop-
ment; water supply and sanitation; education; employment and income generation; emergency aid. 
MCIC accomplishes the activities by: projects financial support (grants); training and advices; infor-
mation; advocacy.  
MCIC mobilises and organises financial means, services and human resources in the country and 
abroad to accomplish its objectives. MCIC provides funds for its activities from numerous agencies 
related to the World Council and Churches (structured as a Consortium for Macedonia) and other 
governmental and non-governmental organizations.  

In its efforts to contribute to promotion of peace and reduce the conflict potential in the 
country, MCIC developed and implemented programme Resocialisation of the ex-combatants in 
Macedonia (RPB) 2005-2006.  
 The goal of the programme was to resocialise former participants in the military activities (ex-
combatants) in the Macedonian conflict of 2001, on both sides of the conflict - Government security 
forces (Police and the Army) and National Liberation Army (NLA) members. 
 The programme design envisaged three types of activities: basic skills trainings (computers, 
English language, business skills and vocational training); improvement of their potential to access 
labour market (on-job training, information on available credit mechanisms) and capacity building 
of their associations (technical, programme and operational support, as well as PCM training for 
their active members). 
 Planned period for implementation of the programme was January 2005 - June 2006 and was 
extended to September 2006. Activities were carried out by the partners in the programme - asso-
ciations of ex-combatants. Total planned budget was 250,000 Euro. 

 

1.2. Background of the evaluation 

Resocialisation of ex-combatants in Macedonia programme was completed with implemen-

tation at the end of September 2006. MCIC planned final evaluation that will bring objective view of 

experiences and achievements encountered in this pilot-programme. Netherlands Government 

suggested the evaluation to be performed by external evaluators. Lessons learned from this pro-

gramme will be used for planning, designing and implementation of the future programmes.   
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2. GENERAL OBJECTIVE OF THE EVALUATION 

General objective of the evaluation is to contribute towards peaceful transformation of the conflict 
in Macedonia. 

 

3. OBJECTIVE OF THE EVALUATION 

Objective of the evaluation is to review the programme achievements, assessing to what 

extend the originally set goals have been fulfilled.    

 

4. RESULTS OF THE EVALUATION 

The evaluation will first and foremost focus on programme result. It will end with delivering of a 
report which will review the programme outputs and their impact, methodologies used, capacity of 
partners and sustainability of activities. 
The evaluation should also give recommendations for the further activities to build on the 
strengths, weaknesses and lessons learned from this programme.  

 

4.1. Main issues and points 

The evaluation should be focused on the following main issues and points: 

- Programme outputs: palette of products (quantity and quality);  

- Methodologies used: both in activities and management & coordination of the programme  

- Programme results (direct effects, developed capacities and sustainability of partners and 

programme activities, impact of those activities). 

 

4.2. Main evaluation criteria 

Main evaluation criteria are: relevance, effectiveness, sustainability and impact.  

Relevance will be considered to examine whether the programme were seen as a useful 

and valuable contribution, from a beneficiaries' point of view.  

Effectiveness will be considered to examine achievements compared to planned results. 

Impact assessment will further check what effect they’ve brought in relation to programme goal. 

Sustainability should examine whether the intervention positive effects will continue after 

the completion of the programme and what should be the follow-up activities.  

 

4.3. Reporting 

The evaluators will provide following reports: 

Description When 

Evaluation memo  Before completing the field trip 

Draft evaluation report Two weeks after the completion of the mission 

Final report One week after remarks on the draft report have been submitted 

The report will be prepared in five copies in English and also in an electronic format.   

The report will contain 15 pages maximum, not including the annexes, but including 2 

pages of excerpt from the main conclusions and recommendations, which will be placed at the 

beginning of the report. The main part of the report should be prepared according to the objectives 

and issues of special interest. The recommendations should be detailed whenever possible. 
 

 5. APROACH 

The evaluator should make use of the following instruments: 

- analysis of the context, documentation, quantitative and qualitative information; 

- interview with the programme team within and out of MCIC (partners associations); 

- interviews with other relevant organisations and persons: 

 - representatives of the Netherlands Embassy in Skopje (RNE); 
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 - representatives of Open Society Institute - Macedonia (FOSIM); 

 - OSCE, EUMM, UNDP, Government of Macedonia 

 - beneficiaries of the programme; 

 

6. ORGANISATION 

6.1. Evaluation team 

The mission will be carried out by a two team members: one expatriate external evaluator 

(team leader) and one local expert. The team leader should have longer expertise in the field and 

carried out missions in Eastern Europe. Several consultancy companies will be invited to bid for 

this evaluation. They should also provide the local expert (who should not be in relation with MCIC 

or FOSIM). MCIC will determine the company to perform the evaluation, based on the previous 

experience and related missions, stated in the bidders profiles and CV’s. 

 

6.2. Time period (days) 

Phase Team Leader Local expert Total 

Preparation 2 1 3 

Field visit 5 5 10 

Reporting 3 1 4 

Total 10 7 17 

Realisation period for the mission is December 2006. Field visit should take place in the first 

half of December. 

 

7. SERVICES WHICH WILL BE PROVIDED BY MCIC 

 MCIC will provide the following conditions and human resources: 

a) human resources 

- programme coordinator - available during the entire mission 

- responsible project officer - available upon evaluator request 

- other staff involved in the programme – part time, as needed  

b) Logistics 

- translation (Macedonian – English and vice versa);  

- office premises, computers (Word, Excel), printers, copy machines, DTP; 

- transport – vehicle from MCIC if needed 

c) finance 

- accommodation and food – provided by MCIC during the entire stay;  air ticket 

- payment: 50% within 15 days after the contract will be concluded, and 50% within 15 days 

after the evaluation report will be submitted. 

 

8. BIBLIOGRAPHY AND DOCUMENTATION 

 All documents from the archive will be available for the mission including: 

- programme document 

- contracts with the Netherlands Government and MEDF 

- communication related to the programme (e-mail, letters, etc. between MCIC , RNE,...) 

- progress and final reports - narrative and financial 

- monitoring and reports from partners activities (in Macedonian, to be translated if needed) 

- survey data collected by partners to be provided upon request. 

 

AKr/AKr 

No. 13-254/7-2006   Saso Klekovski 

Skopje, 23.11.2006   ExecutiveDirector



 

Annex 2: List of Interview Partners 
 
Date1 
 

Name Organisation  Position 

10.12.2006 Aleksandar Krzalovski MCIC Programme Manager 
11.12.2006 Aco Stojanovski  ADM President  
12.12.2006 Elizabeta Bakovska Embassy of the Kingdom 

of the Netherlands  
Advisor Development Coop-
eration  

12.12.2006 Maaike Fekkes Embassy of the Kingdom 
of the Netherlands  

Second Secretary  

12.12.2006 Prof. Zoran Kostov  NGO  Consultant  
12.12.2006 Tetjana Lazarevska MEDF  Head of Department  
12.12.2006 Lirim Hajredini MEDF Junior Project Assistant  
12.12.2006 Suncica Kostovska – 

Petrovska  
FOSIM  Programme Manager  

13.12.2006 Hisan Dzimaili NLA – Veterans  Project Manager  
13.12.2006  Gzim Sulemani 

071231222 
“Aurora” – School,  
Tetovo 

Director  

13.12.2006 Dzelan Lika “Hellga” Furniture Com-
pany  

Beneficiary – employee   

13.12.2006 Abdurahman Dzelal  “Hellga” Furniture Com-
pany  

Beneficiariy– employee   

11.12.2006 Anica Stojanovska ADM Member / beneficiary  
11.12.2006 Dragi Misevski  ADM Member / beneficiary  
11.12.2006 Robert Blazevski  ADM Member / beneficiary  
11.12.2006 Zoran Lalevski  ADM Member / beneficiary  
14.12.2006 Slavica Zivskovska  “Seki” Construction and 

bookstore company  
General Manager  

14.12.2006 Zibosovski Aco  “Seki” Construction and 
bookstore company 

Beneficiary 

14.12.2006 Blagoe Georgievski “Seki” Construction and 
bookstore company 

Beneficiary 

14.12.2006 Kire Matevski  Security Company “IST 
Defenders” 

Director  

14.12.2006 Ivan Sidorenko GTIS Company  Manager  
 Ivanco Siderenko  GTIS Company Beneficiary – part – time em-

ployee 
15.12.2006 Aleksandar Steva-

novski  
MCIC Former MCIC project officer 

for the RPP programme 
15.12.2006 Ruzica Panova – Pan-

dilovska 
“Eksiko” Computer and 
Languages School 

Director 

 
 

                                            
1 Several interview partners have been consulted more than once. Only the date of the first meeting is men-

tioned. 



 

Annex 3: List of Documents 
 

 FAKT: Assessment of the Reintegration of Displaced People and Revitalization of Con-
flict Affected Areas in Macedonia',  Stuttgart, October 2003, commissioned my MCIC 
and supported by the Royal Netherlands Embassy in Skopje 

 

 MCIC: Resocialisation of Ex-Combatants in Macedonia, Programme Document, Skopje, 
November 2004 

 

 MCIC: Annual Report 2005, Skopje, May 2006 
 

 MCIC: Programme Resocialisation of Ex-combatants in Macedonia, Progress Report for 
the period 01.01.2005 - 31.03.2006, Skopje, 15.06.2006 

 

 Netherlands Ministry of Foreign Affairs, Security Policy Department: Letter with com-
ments on the progress report and approval of the extensions of project period, The 
Hague, 10.08.2006 

 

 MCIC: Letter answering the comments of the Netherlands Foreign Ministry, Skopje, 
12.09.2006 

 

 MCIC: Semi-Annual Report 2006, Skopje, September 2006 
 

 MCIC: Mission for External Evaluation of the Programme Resocialisation of Ex-
Combatants (RPB), Terms of References , Skopje, November 2006 

 

 MCIC: Programme Resocialization of Ex-Combatants in Macedonia (RPB) 2005 - 2006, 
Draft Final Report,  Skopje, December 2006 

 

 MCIC: Results of the initial survey of the ex-combatants needs, Overview of survey re-
sults from interviewed members of the Association Defenders of Macedonia (ADM), 
Skopje, date not available  

 

 MCIC: ADM Administration Folder 
 

 MCIC: NLA – Veterans Administration Folder 
 

 MCIC: English Language Courses Folder  
 

 MCIC: Computer Literacy Courses Folder  
 

 MCIC: PCM Courses Folder 
 

 MCIC: On The Job Training Folder 
 

 MCIC: Technical Assistance to Associations Folder 
 

 MCIC: Other Administration Folder (communication with FOSIM, Embassy)  


